

SMARTBRIDGE PROJECT

Implement Client Script & UI Policy (Incident)

PHASE 4

Phase 4 - Project Plan

Technology Track: ServiceNow Administrator

Team Leader: M. Mohamed Akmal

Team Members:

E. Kaviyaran


D. Lingeshwaran

K. Karuppaiyah

1. Project Schedule

Day	Activity	Owner
Day 1	Project study	All
Day 2	Requirement analysis	Kaviyaran / Karuppaiyah
Day 3	Project design	Akmal
Day 4-6	Client Script implementation	Kaviyaran
Day 4-6	UI Policy implementation	Karuppaiyah
Day 7	Testing	Lingeswaran
Day 8	Fix errors	Kaviyaran / Karuppaiyah
Day 9	Documentation	Karuppaiyah
Day 10	Demo and GitHub submission	Akmal

Note: Change the schedule according to the actual project deadline.



2. Deliverables per Phase

Phase	Deliverable
1	Brainstorming-and-Ideation.pdf
2	Requirement-Analysis.pdf
3	System-Design.pdf, Workflow-Diagram.png, Architecture.png
4	Project-Plan.pdf, Team-Task-Allocation.pdf, Gantt-Chart.png
5	Development-Report.pdf, Screenshots/
6	Test-Cases.xlsx, Test-Report.pdf
7	Final-Project-Report.pdf, User-Guide.pdf

Phase	Deliverable
8	Demo-Script.pdf, Demo-Link.txt